

Work Plan (tentative)**What to Bring to pi2**

3/16	<u>x</u>	Electronics from the pool (approved on 3/15)	
3/16	<u>x</u>	Tri-pods (B4 and B1)	
3/16	<u>x</u>	Another scope	
3/16	<u>x</u>	DAQ from Tsukuba	
3/16	<u>x</u>	TEM from Tsukuba	
3/16	<u>x</u>	KSMX from Kobe (13 boxes)	
3/16	<u>x</u>	SSMX from Shinshu	
3/16	<u>x</u>	NEM from Niigata	
3/16	<u>x</u>	PreSH from ????	
3/17	<u>x</u>	Lemo (short for circuit) be found	Fujii
3/17	<u>x</u>	OPAL Cables	Fujii + all
3/17	<u>x</u>	Web Cameras, 1394 Hub, VAIO	Yamauchi + a few
3/17	<u>x</u>	White board, TEPRA, new log notes, T517 log notes, network-hub, camera, staplers, glue, pen, scissors, mending tape, files, , ,	Yamauchi + a few
3/18	<u> </u>	Cryostat for EBCCD	Nakamura + Kobe

Works until 3/17

3/16	<u>x</u>	Connect gas lines to DCs and flow gas	Tsukuba
3/16	<u>x</u>	Open detector packages and examine contents	Kobe, Shinshu, Niigata, Tsukuba
3/17	<u>x</u>	1) Put Mover Stage	Fujii + ALL
3/17	<u>x</u>	2a) Electronics/PC into the hut	Yamauchi + Matsumoto + Kanzaki
3/17	<u>x</u>	2b) Put DCs and their stage	Nagano + Niigata (+Kajino)
3/17	<u>x</u>	2c) Put TC1,2,3, Veto, Muon	Kobe + rest-of-Tsukuba (+Kajino)
3/17	<u>x</u>	2d) Put Cerenkov	Shinshu + Erika (+Kajino)
3/17	<u>x</u>	3) Cable/gas/power-line stringing	ALL
3/17	<u>x</u>	4a) DAQ-PC setup	Yamauchi + Matsumoto + Kanzaki
3/17	<u> </u>	4b) DCs ; Gas, HV, signal, power-line connection	Nagano + Niigata (+Kajino)
3/17	<u>x</u>	4c) TCs, muon ; HV&signal cable connection	Kobe + rest-of-Tsukuba (+Kajino)
3/17	<u>x</u>	4d) Cerenkov ; Gas, HV, signal connection	Shinshu + Erika (+Kajino)
3/17	<u> </u>	4e) Mover ; power-line, camera and monitor-PC	Fujii + JINR
3/17	<u>x</u>	4f) Set-up a level and a theodolite	Fujii + Erika
3/17	<u>x</u>	5) Position Survey / alignment of Mover, TCs, muon, Cerenkov, DCs	Fujii + each group
3/17	<u>x</u>	6) JEM	JINR (+ Fujii)
3/17	<u>x</u>	- Set on the stage	
3/17	<u>x</u>	- Alignment/survey	
3/17	<u>x</u>	- connect PMTs	
3/17	<u>x</u>	- connect cables	
3/17	<u>x</u>	- light-shield	

Works from 3/18

3/18	___	Bring Cryostat for EBCCD	Nakamura + Kobe
3/18	___	Mover camera and monitor-PC	Fujii + JINR
3/18	___	DCs ; HV, signal, DC-power connection	Niigata + Shinshu + Erika
3/18	___	7a) DC check; gas flow, RI-check	Niigata + Shinshu + Erika
3/18	___	7b) TC/muon check with RI	Niigata + Shinshu + Erika
3/18	___	7c) Cerenkov check, gas-pressure setting	Niigata + Shinshu + Erika
3/18	___	7e) TEM	Tsukuba w/Matsunaga
3/18	___	- Set on the stage	
3/18	___	- Alignment/survey	
3/18	___	- connect fibers and PMTs	
3/18	___	8) KSMX/HAPD	Kobe w/Kawagoe
3/18	___	- Set on the stage	
3/18	___	- Alignment/survey	
3/18	___	- connect fibers and HAPDs	
3/18	___	- connect cables	
3/18	___	- light-shield	
3/18	___	9) OEM, PreSH	Niigata w/Miyata
3/18	___	- Set on the stage	
3/18	___	- alignment/survey	
3/18	___	- connect cables	
3/18	___	10a) JEM check	JINR
3/18	___	10b) KSMX check	Kobe w/Kawago
3/18	___	10c) OEM check	Niigata w/Miyata
3/18	___	10d) Trigger-logic construction	Fujii --> Kawagoe --> Takeshita